



**DUTCHESS COUNTY
DEPARTMENT OF PUBLIC WORKS
CHANGE ORDER
FOR
MONETARY AND TERM CHANGE**

Date: June 17, 2019

1. Contract Number: 17-0609-9/18-PW Change Order Number: 17-0609-9/18-PW-A2

2. County Attorney Number: 13179 Contractor:
Town of Clinton
Attn: Raymond Oberly
1215 Centre Road
Rhinebeck, NY 12572

3. Project:
Intermunicipal Agreement for Snow Removal and Ice Control Services

4. Reason for Change:

Section "II" entitled "EXTENSION": Allows for two (2) additional one (1) year terms. All other terms and conditions of the underlying agreement, and any amendment thereto not expressly amended or altered by this agreement, shall remain in full force and effect.

The Supervisor of the Town has been authorized to execute this Intermunicipal Change Order (Agreement) pursuant to the Town Board Resolution Number _____, annexed hereto as Exhibit "A".

5. Term Change as Follows:

a. Original Term: From: October 1, 2017 to September 30, 2018
w/two (2) - One (1) year extensions

b. Change order 1 Term Extension From: October 1, 2018 to September 30, 2019
w/one (1) - One (1) year extension

c. Change order 2 Term Extension From: October 1, 2019 to September 30, 2020
w/no extensions remaining

6. a. Original Amount of Contract	<u>\$ 51,376.00</u>
b. Total amount of any previously authorized changes	<u>\$ 51,376.00</u>
c. Total amount of contract authorized to date	<u>\$ 102,752.00</u>
d. Amount of this Change Order	<u>\$ 51,376.00</u>
e. Total Contract Amount	<u>\$ 154,128.00</u>

APPROVED/ACCETED (Please Sign Below)

7. For Contractor - By: _____ Date _____

8. For Dept. of Public Works - By: RM _____ Date _____

9. For County Attorney - By: _____ Date _____

10. For County of Dutchess - By: _____ Date _____